Slide 1

Vision

HealthTech is introducing a Flagship health Mobile App to make finest healthcare accessible and affordable

The **HealthTech Mobile App** project is a **flagship digital health** initiative, developed through a joint venture between HealthTech and a consortium of five leading metropolitan hospitals.

The app is designed to transform healthcare access for urban populations, particularly **targeting 1 million residents**, with a focus on reaching underserved communities that comprise 40% of the user base.

Platform Capabilities

One app for your complete health transformation

The platform offers virtual doctor consultations—including both video and chat options with AI-powered triage—prescription management with integrated pharmacy services and refill reminders, health monitoring through wearable device integration and chronic disease tracking, and personalized health insights powered by AI-driven recommendations and lifestyle coaching.

Key Target Objectives

HealthTech strives to boost savings of Patients and Hospital expenses

The project aims to reduce hospital outpatient visits by **20**%, which equates to approximately 200,000 fewer visits annually, and to improve **medication adherence rates** from a baseline of 60% to a target of 69%, representing a **15% improvement**. Additionally, the app is expected to reduce emergency room visits by 10%, or about 12,000 fewer ER visits per year, and to handle 500,000 virtual consultations annually. These outcomes are projected to save patients an estimated 2 million hours in travel and waiting time each year, while delivering cost savings of $8 million annually for healthcare providers and $2 million for patients.

Current Status

Accomplishments:

1. 90% Complete

Currently, the project is 90% complete, with core features implemented and the user interface finalized.

2. Beta testing in progress

Beta testing has enrolled 5,000 users, with 87% reporting satisfaction, though 13% have cited technical issues such as app crashes, slow load times, and data synchronization errors.

3. Integration Challenges

Integration with hospital IT systems is progressing, with three out of five hospitals connected; the remaining two face compatibility challenges due to legacy systems.

Commented [VC1]: App/Product Name. Flagship: Eg. Samsung Galaxy

Commented [VC2]: Targeting different digital channels to reach the customer

Commented [VC3]: This gives in depth knowledge and inputs from medical perspective to align with Health tech digital capability

Commented [VC4]: Target cust base = underserved urban communities is ~0.4 million

Commented [VC5]: 1.Eg: Practo, m-fine. Three AI features.
2.Smart watch, ring, band integration for tracking
3.Customize it for recommendation and path to good health

Commented [VC6]: Which means the total OPD count is 1,00,000

Commented [VC7]: Medication adherence rates measure the percentage of prescribed doses a patient actually takes as directed by their doctor, often calculated by dividing doses taken by doses prescribed.

Commented [VC8]: Assumption : Year on Year

4. Security Audit Findings and pending Regulatory approval

An initial security audit identified four high-priority data privacy vulnerabilities, and remediation efforts are underway. Regulatory approval from the city health authority is pending, with legal review ongoing.

Slide 2

Current Challenges

Challenges:

Important timelines:

1. Integration testing – Aug 2026

2. Additional beta testing – Sept 2026

3. Security Audits – Oct 2026

4. Go live – Nov 2026

Key milestones include integration testing scheduled for August 2026, technical fixes and additional beta testing planned for September 2026, completion of security audits by October 2026, and a targeted go-live date in November 2026.

Key Risks:

1. **Data Privacy and compliance to be resolved before Oct 2026**
2. **App stability**
3. **Integration with hospital**
4. **Low User adoption**
5. **Resource Utilization**

However, several risks threaten the timeline and impact. Data privacy and compliance issues could cause delays if vulnerabilities are not resolved by October 2026, posing reputational and regulatory risks. Technical stability remains a concern, as unresolved app crashes and data sync issues may undermine user trust and adoption. Delays in hospital IT integration could limit initial coverage to 60% of the target population. User adoption in underserved communities is currently 25% below target in the pilot phase, and the project team is operating at 110% capacity, raising concerns about resource constraints and potential delivery slippage.

Current Remediation Steps & Future

Interim Remediation:

1. **External security audit – Sep 2026**
2. **Focused Tech task force**

3. **Efforts to boost adoption**
4. **Future phased expansions**

To mitigate these risks, the team is accelerating remediation of security vulnerabilities, with an external audit scheduled for September 2026. A dedicated technical task force is addressing app stability issues, and weekly integration sprints with hospital IT teams have been established, supported by an escalation protocol. Community outreach and education campaigns are underway to boost adoption in underserved areas, and additional resources have been requested for quality assurance and support.

Looking ahead, the project presents opportunities for expansion to suburban and rural markets in 2027, partnership discussions with national pharmacy chains for prescription delivery, and the development of an AI analytics module for population health insights, targeted for release in Q2 2027.